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 Major Accomplishments in FY13 

Adult Probation 

 Report App Build – Implemented November 2012  

 Winter Build – Implemented February 2013 

 Administrative Orders – Implemented April 2013 

 SSRS County Access – Implemented May 2013 

 Maricopa Petitions Interface – Scheduled for June 2013 

 JWI CPSR Interface – Scheduled for June 2013 



 Major Accomplishments in FY13 

Adult Probation – Maricopa 

 Automated process of creating PTR (petitions to revoke) 

 Imaging of terminated APD cases within 3-year retention 
period – 85,000 files now online with separate web portal 
access 



Major Accomplishments in FY13 

Juvenile Probation 

 JOLTSaz (Pima County) – Scheduled for late June 2013 

 

 AZYAS (Pima County) – Scheduled for late June 2013 



 Major Accomplishments in FY13 

Juvenile Probation – Maricopa 

 MCI (Most Current Information) on juvenile cases reporting to 
judicial officers from POs – rewritten and enhanced 

 SAF (Service Authorization Forms) for vendors providing 
services to juveniles now includes web portal for service 
&reporting 

 Juvenile 15-minute welfare bed check – now automated 

 CASA enhancements for juvenile dependency cases 



 Plans for FY14 

Adult Probation 

 Monthly Stats – Scheduled for November 2013 

 

 “Winter”Build – Scheduled for December 2013 



 Plans for FY14 

Juvenile Probation 

 AZYAS Phase II, Version 2.0 (Maricopa, Pima and the Rural 
Counties) – Scheduled for August 2013 

 AZYAS Phase III (Maricopa, Pima and the Rural Counties) – 
Scheduled for March 2014  

  CASA Volunteer System (Pima and the Rural Counties) – 
Scheduled for May 2014  

 JOLTSaz (Rural Counties) – Rollout beginning in Jan 2015  


